
DATE:
SUBJECT:

LOCATION:
POLLUTANT:
OCCURRENCE DATE:
ENVIRONMENTAL MEDIA AFFECTED:
SEVERITY:
CATEGORY:
SOURCE:
REGION:

ON SCENE COORDINATOR

OCTOBER 11, 1985
POLREP #4, SHADY LANE RECREATIONAL AREA

ASBESTOS SITE CLEAN-UP
NASHUA, NEW HAMPHSIRE
ASBESTOS
UNKNOWN
GROUND, AIR, WATER

POTENTIAL MAJOR SDMS DocID
DUMPING
JOHNS-MANVILLE CORPORATION, NASHUA, NH '
EPA REGION 1 (617) 223-7265
U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION
LEXINGTON,MA

PAUL R. GROULX,

271315

FIELD OFFICE: JOB SHUT DOWN

SITUATION:

o CLEAN UP OPERATIONS STARTED ON MONDAY SEPTEMBER 23, 1985.
o 0. H. MATERIALS COMPANY IS THE PRIME CONTRACTOR UNDER THE ERCS CONTRACT.

WORK SCHEDULE

9/23-24/85
9/25-30/85
9/25/85
9/28/85
9/30/85
10/1/85
10/4/85
10/7/85
10/8/85
10/9/85

ACTION:

SITE MOBILZATION
CLEARING AND GRUBBING OF BRUSH AND SMALL TREES
PUBLIC INFORMATIONAL MEETING FOR LOCAL RESIDENTS.
SITE STABILIZATION - GRAVEL OPERATION (12 inches of gravel)
SITE STABILIZATION - SAND BASE - (6 inches of sand)
RIP RAP SLOPE - (5 inch stone)
TOP SOIL OPERATION
SITE RESTORATION AND SEEDING
DEMOBILIZATION OF EQUIPMENT AND PERSONNEL
FIELD PROJECT COMPLETED

U.S. ARMY CORPS OF ENGINEERS FIELD REPRESENTATIVE FROM THE COLD REGIONS
RESEARCH LAB WHO PROVIDED THE ENGINEERING DESIGN AND SPECIFICATION TO
EPA UNDER THE INTERAGENCY AGREEMENT WERE ON SCENE TO REVIEW AND ACCEPT
THE COMPLETED WORK AS REQUIRED UNDER THE REQUIREMENTS. THE USAGE WAS
ACCEPTED THE WORK AS BUILT, AND DID NOT REQUIRE ANY MODIFICATIONS OR
CHANGES.

SITE COMPLETED ON OCTOBER 9, 1985, AHEAD OF SCHEDULE AND BELOW BUDGET
DISPITE INTERRUPTIONS FROM THE HURRICANE SHUTTING THE JOB DOWN FOR
3 DAYS, AND BAD WEATHER AGAIN SHUTTING THE PROJECT DOWN FOR THE SECOND
TIME DUE TO HEAVY RAINS FOR ANOTHER 3 DAYS.
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FINANCIAL; (Total ceiling $900,000)

O.H.

TAT

U.S.

FEMA

U.S.

ceiling

MATERIALS INC. ($645K) $250,000

(Roy F. Weston), c. b. a.

ARMY CORPS ENGINEERS c.

(relocation) a.

EPA (intramural) b.

$55,000

$10,000 obligated

$30,000 obligated

$30,000

obligated

$99,147

$42,000

$9,000

none

$13,000

balance

$150,852

$13,000

$1,000

$30,000

$17,000

a. original FEMA 50K = 20K TAT and 30K FEMA
b. original EPA 50K = 30K EPA and 20K TAT
c. original USAGE 60K = 10K USAGE and 15K TAT and 35K bal

case pends,



POLREP DISTRIBUTION LIST
Polrep: 4
Date: 10/11/85
Site: SHADY LANE

X National Response Center Asbestos Site
400 Seventh Street, S.W., Washington,D.C. 20590 NASHUA, N.H.

X U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W. Washington, D.C. 20460

EPA BOSTON - JFK Building

X Mike Deland, Regional Administrator

X Paul Keough, Acting Deputy Regional Administrator

X Brook Cook, Office of Public Awareness

X Mel Holman, Director, Waste Management Division

X Heather Ford, Chief, Enforcement & Cost Recovery Section

X Phil Boxell, Office of Regional Counsel

X Steve Ells, Office of Intergovernmental Affairs

EPA LEXINGTON

X Edward Conley

_ X Donald Berger

X Paul Groulx (OSC job file) original

X POLREP FILE (office copy)

OTHERS

John Minichiello, Superfund Coordinator
State of New Hampshire
Department of Health & Welfare
Division of Public Health Service
Hazen Drive
Concord, N.H. 03301

Patrick Flynn, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H
401 M Street, SW (PM-214-F)
Washington,D.C. 20460


